


CCM Governance



Provincial Implementation Committee (PIC)

Membership:

Role

Chair: Chief Judge T. Matchett - Provincial Court of Alberta

- Kim Armstrong, Deputy Attorney General and Associate Deputy Minister, Justice and Solicitor General
- Assistant Chief Judge Ogle of the Provincial Court of Alberta
- Gerald Lamoureux, Assistant Deputy Minister, IMTS
- Lynn Varty, Assistant Deputy Minister, RCAS
- Peter Teasdale, Acting Assistant Deputy Minister, ACPS
- Wes Smart, Q.C., Chief Federal Prosecutor, PPSC
- Margaret Keelaghan, Senior Managing Counsel, Calgary Legal Guidance
- Suzanne Polkosnik, Q.C., President and Chief Executive Officer. Legal Aid Alberta

Accountabilities

- Provide final authority on resolution of major project issues outside the control of the Steering Committee
- Approve project scope, schedule and budget
- Approve of changes to project scope, schedule and budget
- Promote and communicate the overarching principles and objectives of the CCM program(refer to charter)
- Promote stakeholder engagement
- Approval of CCM guideline updates
- Review monthly project status updates
- Provide direction in shaping communications and dissemination strategies
- Participate actively and visibly throughout the program
- Hold meetings monthly or as deemed necessary by the Chair
- Alternate will be found or proxy will be given to any other member in the event a voting member is unable to attend

CCM Steering Committee

Membership

Chair: Assistant Chief Judge J. Ogle – Provincial Court of Alberta

- Tim Owens CCM Project Lead
- Ayaaz Janmohamed Executive Director, Information and Technology Services
- Peter Teasdale Q.C. Acting Assistant Deputy Minister, Alberta Crown Prosecution Services
- Sandra Mitchell Acting Director Regional Courts
- Shelley Tkatch Public Prosecutions of Canada
- Margaret Keelaghan Senior Managing Counsel, Calgary Legal Guidance
- Danny Lynn Legal Aid

- Provide authority on resolution of major project issues
- Recommend changes to project scope, schedule and budget
- Identify and escalate potentially significant, sensitive or political issues to PIC, including options and recommendations for resolution
- Manage and implement the priorities assigned from PIC
- Ensure the effort to support the overarching principles and objectives of the CCM program (refer to charter)
- Review bi-weekly project status updates
- Provide monthly project updates to PIC
- Assist in shaping communication and dissemination strategies
- Participate actively and visibly throughout the program
- Hold meetings bi-weekly or as deemed necessary by the Chair
- Alternate will be found or proxy will be given to any other member in the event a voting member is unable to attend

Working Groups

- Criminal eFile Lead: Brankica Micevic Business Analyst
- Crown Dates to Defence and Federal Matters to the CMO Lead: Jackie Starcevic
 Business Analyst
- Lethbridge, Siksika, Strathmore Expansion Lead: Starr Rosin – Business Analyst
- Provincial Expansion Lead: Sherri Stasiuk Business Analyst
- Automated Statistics Francis Remedios Director, Strategic Information and Evaluation

- Ensure achievement of objectives
- Review and approve deliverables
- Participate in on-going project communication processes
- Assess overall benefits
- Ensure delivery of benefits
- Implement plans for organization change
- Represent respective business requirements
- Review and accept deliverables
- Identify and resolve issues where appropriate
- Document project issues and risks
- Recommend decisions to the Steering Committee wherever possible through the project manager
- Participate actively and visibly throughout the program
- Hold meetings as deemed necessary by the lead
- Lead required to participate in weekly project status meetings

